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STATEMENT OF PURPOSE 

 

Section 404 of the Robert T. Stafford Disaster Relief and Emergency Assistance Act, 

Public Law 93-288, as amended, and the Disaster Mitigation Act of 2000, Public Law 

106-390, establishes a cost-sharing Hazard Mitigation Grant Program (HMGP) used to 

fund state and local hazard mitigation projects. This section is closely tied to the post 

disaster hazard mitigation plans defined and required in Section 409 of the Act, and is 

implemented following a Presidential declaration of a major disaster. Sections 322 and 

404, in combination with several other state and federal programs and activities, help to 

form an overall pre- and post disaster hazard mitigation strategy for the State of New 

Hampshire and affected local governments in the State.  

 

The purpose of this document is to delineate the general organization staffing, policies, 

and procedures which the State of New Hampshire will use when administering Section 

404 HMGP and Section 322 Hazard Mitigation planning requirements. 

 

This document will also be used for administering the programs listed in the Hazard 

Mitigation Assistance program (Pre-Disaster Mitigation Grant Program, Flood Mitigation 

Assistance, Severe Repetitive Loss, and the Repetitive Flood Claim Programs).
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I. REFERENCES AND AUTHORITIES 

 

A. The Robert T. Stafford Act of 1988, Public Law 93-288, as amended 

 

B. Hazard Mitigation Relocation and Assistance Act of 1993, Public Law 103-181 

 

C. Disaster Mitigation Act of 2000, Public Law 106-390 

 

D. 44 Code of Federal Regulations 

 

1. Part 206 

2. Part 7, Nondiscrimination in Federally assisted Programs 

3. Part 9, Floodplain Management and Protection of Wetlands 

4. Part 10, Environmental Considerations 

5. Part 13, Uniform Administrative Requirements for Grants and Cooperative 

Agreements to State and Local Governments 

6. Part 14, Administration of Grants: Audits of State and Local Governments. 

 

E. National Flood Insurance Acts of 1968 and 1973, as amended 

 

F. 42 U.S.C. 4001 et seq. 
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II. DEFINITIONS 

 

APPLICANT - A state agency, local government, eligible non-profit organization, or 

Indian tribe. 

 

GOVERNOR’S AUTHORIZED REPRESENTATIVE (GAR) - The person empowered 

by the Governor to execute, on behalf of the state, all necessary documents for disaster 

assistance. In New Hampshire, the functions of the GAR and the State Coordinating 

Officer (SCO) may be assigned to the same individual. 

 

GRANTS - An award of financial assistance. The total Hazard Mitigation Grant 

Program (HMGP) award shall not exceed fifteen percent (15%) of the estimated eligible 

disaster assistance programs under the Stafford Act. (For example: Public Assistance, 

Individual and Family Grant, and Disaster Housing Programs) 

 

GRANTEE - The government entity to which a grant is awarded and accountable for the 

use of the funds provided. The grantee is the entire legal entity even if only a particular 

component of the entity is designated in the grant award document. (Except as noted in 

44 CFR, Part 206.236 (g) Subpart N, the State is the Grantee.) 

 

INTERAGENCY HAZARD MITIGATION TEAM (IHMT) - The mitigation team that is 

activated following flood-related disasters pursuant to the July 10, 1980 Office of 

Management and Budget directive on Nonstructural Flood Protection Measures and 

Flood Disaster Recovery, and the subsequent December 15, 1980 Interagency Agreement 

for Nonstructural Damage Reduction. 

 

MEASURE - Any mitigation measure, project, or action proposed to reduce risk of future 

damage, hardship, loss or suffering from disasters. The term “measure” is used 

interchangeably with the term “project” in FEMA regulations. 

 

PROJECT - Any mitigation measure, project, or action proposed to reduce risk of future 

damage, hardship, loss or suffering from disasters. The term “project” is used 

interchangeably with the term “measure” in FEMA regulations. 44 CRF Parts 201 and 

206 Hazard Mitigation Planning and Hazard Mitigation Grant Program; Interim Final 

Rule - The All Hazard Mitigation Plan (AHMP) mandated by this law (and its subsequent 

modification and finalization) details the requirement to complete an AHMP to qualify 

for grant funding. During the phase-in period, plans may be completed concurrent with 

project development. 
 

STATE ADMINISTRATIVE PLAN FOR THE HMGP - The plan developed by the State 

to describe the procedures for the administration of the Hazard Mitigation Grant Program 

(HMGP). 

 

STATE COORDINATING OFFICER (SCO) - The person appointed by the Governor to 

act in cooperation with the Federal Coordinating Officer to administer disaster recovery 
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efforts. In New Hampshire, the functions of the SCO and GAR may be assigned to the 

same person. 

 

STATE HAZARD MITIGATION OFFICER (SHMO) - The person designated by the 

GAR as the responsible individual on all matters related to the HMGP. 

 

STATE HAZARD MITIGATION PLANNER - The individual responsible for preparing 

the Section 409 Plan. 

 

STATE HAZARD MITIGATION TEAM - The state agencies and departments that have 

a role in developing, updating, and implementing an all-hazard state Hazard Mitigation 

Plan; and assisting in recommendations and selection of projects for the HMGP. 

 

SUB-GRANT - An award of financial assistance under the grant by a grantee to an 

eligible Sub-grantee. 

 

SUB-GRANTEE - The government or other legal entity to which a sub-grant is awarded 

and which is accountable to the grantee for the use of the funds provided. Sub-grantees 

can be a state agency, local government, private non-profit organization, or Indian tribe. 

 

SUPPLEMENT - A request that the state submits to FEMA to add to, or modify the 

project(s) for which it initially requested Section 404 funding. 
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III. CONCEPT OF ORGANIZATION AND ASSIGNMENT OF 

RESPONSIBILITIES 

 

A ORGANIZATION 

 

1.  Staffing Plan 

Refer to Attachment 2. 

 

2.  Mitigation Staffing Assignments 

 

a.  New Hampshire Homeland Security & Emergency Management (HSEM) and 

various State agencies will provide personnel who will perform the following functions: 

 

1.  Governor’s Authorized Representative (GAR) – Executive Director, HSEM 

 

2.  Alternate GAR – Chief of Planning & Program Management, HSEM 

 

3.  State Coordinating Officer (SCO) – Chief of Planning & Program Management, 

HSEM 

 

4.  Hazard Mitigation Officer (SHMO) – Hazard Mitigation Officer, HSEM 

 

5.  Finance Officer – Business Manager, HSEM  

 

6.  Members of the State Hazard Mitigation Team 

 

b.  Cost of State personnel assigned to administer the HMGP in the Joint Field Office 

(JFO) may be eligible when approved by the Regional Administrator. The State shall 

submit a staffing plan for the JFO within five (5) days of the opening of the office. 

 

c.  After the close of the JFO, costs of State personnel (regular time salaries only) for 

continuing management of the HMGP may be eligible when approved in advance by the 

Regional Administrator. The State shall submit a plan for such staffing in advance of the 

requirement. 

 

 

3.  Securing Other Specialized Technical Assistance 

 

a.  Mitigation Project Development Assistance – Assistance will be sought to 

implement the pilot expedited acquisition/demolition project development process. Skills 

necessary will include knowledge of HMGP application development, NFIP, and historic 

preservation/SHPO issues. FEMA may be asked to provide DAE’s to assist. 
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b.  Contractual Assistance – Traditional areas where assistance is needed and it is 

either not possible or cost effective to have such skill sets on staff include data 

development for benefit-cost analysis, expert appraisal review, and specialized research 

assistance to complete NEPA requirements (i.e., records review by the New Hampshire 

Bureau of Natural Heritage and the State Historical Preservation Officer) 

 

B. ASSIGNMENT OF RESPONSIBILITIES 

 

1.  Governor’s Authorized Representative (GAR) 

 

a. The GAR is the state official ultimately responsible for ensuring that the state properly 

implements its responsibilities under Sections 322 and 404 in a Presidential disaster 

declaration. The GAR shall supervise/monitor the activities of the SHMO. The GAR is 

responsible for the submission of a Section 404 grant application to Federal Emergency 

Management Agency (FEMA), on behalf of the State of New Hampshire, including state 

agencies, local governments, and private non-profit organizations. 

 

2.  State Hazard Mitigation Officer (SHMO) 

 

a.  The SHMO is responsible for the State’s Mitigation Program and the Section 404 

program, as well as other mitigation programs, including development and maintenance 

of this Administrative Plan and procedures. 

 

b.  Major responsibilities include: 

 

1.  Prepare Section 404 program materials for distribution at briefings and training 

sessions 

 

2.  Train mitigation staff to assume their responsibilities 

 

3.  Provide direction for mitigation staff, as necessary 

 

4.  Disseminate Section 404 program information, initial application forms, and other 

program material. 

 

5.  Participate on mitigation team, brief local officials on mitigation; work with Local 

Points-of-Contact, as related to HMGP. 

 

6.  Ensure all required reports and correspondence are prepared and distributed. 

 

7.  Chair meetings of the State Project and Review Team, and follow-up on team 

recommendations, in support of HMGP. 

 

8.  Ensure project development and technical assistance is provided to interested 

communities. 
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9.  Participate in, and set-up meetings, with State Project Review and Selection Team 

to discuss mitigation issues and problems. 
 

10.  Ensure project selection is in compliance with administrative plan guidelines and 

mitigation planning. 

 

11.  Submit projects selected to FEMA for review and approval. 

 

12.  Ensure proper grant management of HMGP projects approved by FEMA. 

 

13.  Monitor the status of projects 

 

14.  Ensure projects are completed in a timely manner and within federal rules and 

regulations governing the HMGP. 

 

15.  Ensure review of audits for compliance. 

 

16.  Ensure projects are closed properly and in a timely manner. 
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IV. FUNDING 

 

A.  FEMA will make HMGP monies available to the State of New Hampshire as follows: 

 

1. The total federal funds available for the HMGP shall be up to 15% of the total Stafford Act 

assistance provided. 

 

a. FEMA will provide an initial estimate of the total available HMGP funds to the State 

Mitigation Officer within ninety (90) days of the disaster declaration. 

 

b. The first lock-in of HMGP funds will occur six (6) months following the declaration. 

HMGP funding estimates may be less than the original estimate. 

 

c. The final lock-in of funds will be provided one (1) year from the date of declaration. 

HMGP available funds may increase but will not be less than the amount of funds 

identified at six (6) months. 

 

2.  The federal funds provided each community will be based on the cost-sharing provisions 

outlined in the FEMA-State Agreement or state legislation or as determined for each disaster. 

The federal share of projects may not exceed 75% of the cost of approved projects. 

 

3.  The non-federal share of projects may exceed the federal share, and it may be provided 

from a combination of federal, state, local, or private funding sources. However, Section 404 

funds cannot be used as a substitute or replacement to fund projects or programs that are 

available under other federal authorities, or used as a match for other federal funds. 

 

4.  Applicants must invest in the project cost through cash or in-kind contributions 

accounting for 25% of the total project cost.  

 

B.  All potential funding sources from other agencies and programs will be explored, and 

utilized, wherever possible. 

 

C.  The State may set-aside 5% of the total HMGP available to use at its discretion. Any 5% 

project submitted to FEMA for approval must still meet environmental and benefit-cost 

requirements (although it is only a narrative BCA). Examples of projects eligible for 5% funding 

are experimental action and measures not identified in the State’s priorities (As noted in Section 

VII of this document). 

 

D.  The State may utilize up to 7% of the total HMGP available to award planning grants to 

Sub-grantees receiving project funds through the program. Any community receiving HMGP 

funds must agree to develop an all hazard plan, complying with Section 322 requirements as 

amended in 44 CFR Parts 201 and 206. 
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V. ELIGIBILITY 

 

A.  Applicants 

 

1. Applicant eligibility criteria will be in accordance with federal regulations. Eligible applicants 

are: state agencies, local governments, and certain eligible private non-profit organizations. New 

Hampshire does not have any Federally recognized Indian tribes. Any questions regarding the 

eligibility of an applicant will be resolved by the SHMO or, if necessary, by the GAR. 

 

2. The entire State is declared for Hazard Mitigation with a presidential declaration. The process 

for selecting applicants is explained in Section VIII. 

 

B.  Projects 

 

1.  Eligible Project Types. Projects may be of any nature that will result in protection to 

public or private property. Specific types of eligible projects include but are not limited to: 

 

a. Acquisition of real property in a hazard area/physical relocation of structures from a 

hazard area; 

 

b. Elevation of structures above the base flood elevation (BFE); 

 

c. Retrofit of structures by wet or dry flood proofing (according to local code/building 

standards, compliant with NFIP standards); high wind strengthening; seismic 

strengthening of structures or their nonstructural components; application of wildfire 

resistant materials. 

 

d. Minor structural flood control and storm water management measures, to include, 

debris basins; storm water detention basins or infiltration wells; culvert upgrades; 

diversions; flap gates or floodgates; and localized flood control system to protect critical 

facilities; 

 

e. Vegetation Management, such as natural windbreaks; living snow-fences, shoreline 

stabilization; natural dune restoration using native vegetation and sand-fencing; urban-

forest practices, landslide stabilization. 

 

f. Phase I or II design, engineering, or feasibility study for complex mitigation projects 

that are reasonably expected to be funded and implemented; 

 

g. The state may utilize up to 5% of total HMGP funds for non-technically proven 

projects that would not normally be funded under the program. Projects may be for, but 

are not limited to, research and development; generators for non-critical facilities; 
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development of codes and standards; education/public awareness programs with 

mitigation as central feature. Hazard warning systems, sirens, NOAA weather radios may 

be eligible if the declaration includes a tornado event. Projects funded through this 

initiative are determined on a case by case basis. 

 

h. The state may utilize up to 7% of total HMGP funds for mitigation planning purposes. 

Projects may be for, but are not limited to, updating/revision of state and/or local 

mitigation plans (or portions thereof), or the creation of new local mitigation plans. 

 

2.  Minimum Project Eligibility Criteria 

 

a. Federal Criteria.  To be eligible for the HMGP, a project must meet the minimum project 

criteria established by FEMA: 

 

1.  Be in conformance with the Hazard Mitigation Plan developed as a requirement of 

section 322 of the Robert T. Stafford Act, 42 U.S.C.5165. 

 

2.  For all disasters declared on or after November 1, 2004 local government applicants for 

sub-grants must have an approved local mitigation plan in accordance with 44 CFR 201.6 prior 

to receipt of HMGP sub-grant funding. 

 

3.  Have a beneficial impact upon the designated disaster area, whether or not located in the 

designated area; 

 

4.  Be in conformance with 44 CFR Part 9, Floodplain Management and Protection of 

Wetlands, and 44 CFR Part 10, Environmental Considerations; 

 

5.  Be cost-effective and substantially reduce the risk of future damage, hardship, loss, or 

suffering resulting from a major disaster. The grantee must demonstrate this by documenting that 

the project: 

 

a. Addresses a problem that has been repetitive, or a problem that poses a significant risk 

if left unsolved. 

 

b. Will not cost more than the anticipated value of the reduction in both direct damages 

and subsequent negative impacts to the area if future disasters were to occur. Both costs 

and benefits will be computed on a net value basis. 

 

6.  Has been determined to be the most practical, effective, and environmentally sound 

alternative after consideration of a range of options. 

 

7.  Contributes, to the extent practicable, to a long-term solution to the problem it is intended 

to address. 
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8.  Considers long-term changes to the areas and entities it protects and has manageable 

future maintenance and modification requirements. 

 

 

 

b. State Criteria.  In addition to the above criteria, the State of New Hampshire has 

considered other basic criteria for evaluating potential Section 404 projects: 

 

1. The community is participating and in good standing with the National Flood Insurance 

Program (NFIP). If a community is on probation with the NFIP they may still be awarded 

a grant under the HMGP. As a general rule, only mitigation activities involving pre-

FIRM or post-FIRM compliant structures are eligible. 
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VI.  PRE-DECLARATION AND JOINT FIELD OFFICE ACTIVITIES 

 

A.  Concept of Operations. As an event unfolds that may result in a Presidential disaster 

declaration, State Mitigation Branch staff initiate activities that, in the eventuality of a 

declaration, will lay the groundwork for appropriate and successful project applications, will 

maximize the technical assistance given limited resources, and will result in effective mitigation. 

These activities are divided into the following phases: Incident assessment, declaration, and Joint 

Field Office (JFO) activities. 

 

B.  Incident Assessment. Incident may include but is not limited to the following activities: 

 

1.  Reviewing local and state mitigation plans including hazard identification / risk 

assessment; potential mitigation activities; any problems or vulnerable critical infrastructure 

identified, 

 

2.  Participating in CAS briefings, 

 

3.  Coordinating with OEP during flood incidents to identified NFIP sanctioned communities 

in impacted areas, and 

 

5.  Participate on joint federal/state hazard mitigation teams formed during the preliminary 

damage assessment (PDA). Information acquired during this assessment process may be used to 

identify potential projects, and develop the mitigation strategy for that disaster. 

 

C. Disaster Declaration 

 

1.  Develop staffing plan and logistics information for JFO, and 

 

2.  Begin to work on Mitigation Action Plan in consultation with FEMA, and OEP (for flood 

incidents). 

 

D.  JFO Activities 

 

1.  Develop Mitigation Action Plan (MAP). The MAP will identify the different activities 

that are to be conducted as a result of the disaster declaration. It will be prepared in consultation 

with FEMA and OEP, 

 

2.  Provide technical and other assistance to impacted communities, 

 

3.  Attend meetings / briefings, including FCO meetings, 

 

4.  Complete mitigation section of the Recovery Report, 

 

5.  Implement MAP, and 
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6.  Conduct Mitigation Briefings. Mitigation staff will offer to conduct countywide 

mitigation briefings in all counties included in the declaration to discuss mitigation with local 

officials. Since New Hampshire has frequent disaster declarations, counties sometimes opt to not 

have a mitigation briefing (they may have had one recently), packets will be offered to them for 

distribution to local officials.  

Briefings are part of the State’s education and public awareness process necessary to the 

effective implementation of mitigation. Local officials will, during this process, be given the 

opportunity to identify mitigation issues and concerns. Although primarily focused on HMGP 

eligibility issues, application process/development, and types of mitigation actions; the National 

Flood Insurance Program, disaster recovery programs, FEMA’s other mitigation programs and 

mitigation planning are also discussed briefly. The briefing is given as a Powerpoint 

presentation. 
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VII.  APPLICATION PROCESS / PROJECT DEVELOPMENT 

 

A. Concept of Operations. 

 In this event, due to the severity of flooding in the declared counties and high number of 

substantially damaged buildings, there will be pilot expedited acquisition/demolition application 

process, and a normal HMGP project application process. 

 

 Expedited application The expedited application would begin with an explanation during the 

joint NFIP/HMGP briefing that the process is available. Letters of Intent would be requested for 

such projects based on the following criteria: acquisition/demolition is the chosen mitigation 

option, the structure has been determined to be substantially damaged (and by virtue of such 

declaration is in the 100 year floodplain). The expedited applications would be the highest 

priority projects and would be considered in a much quicker timeframe than normal project 

applications. Additionally communities submitting expedited applications would get intensive 

assistance to develop the application. For additional information see Attachment 16 – Concept 

Paper Expedited Buyouts through HMGP. 

 

Normal application The normal application process letters of intent must be submitted first. 

Letter of intent will be reviewed for program eligibility and project application packages will be 

sent out for project development (this is to allow for projects that could be withdrawn and for the 

submission of zero funded projects so all Federal funds can be appropriated and expended). Full 

project applications will be evaluated by the SHMT after the deadline for submission has passed. 

Projects will then undergo a cost-effectiveness, environmental, and completeness review 

conducted by Mitigation staff. Projects will then be submitted to FEMA for approval. It is hoped 

that this can occur on or near the one year anniversary date of the disaster declaration. 

 

The timeline for this process is as follows: 

 

EXPEDITED APPLICATION 

Time Period  Event 

Week 0 Disaster Declared 

Week 3-4 Letter of Intent period opens 

Weeks 5-6 Letter of Intent period closes  

Week 8 Once Letter of intent is received, SHMO will 

review for eligibility into expedited program 

and send out application Package.  

Week 12 Expedited applications due to HSEM  

Week 16 HSEM completes eligibility review 

Week 20 SHMT meets to review expedited applications, 

begin to submit projects to FEMA for approval 

Week 32 Completion of submission of projects to 

FEMA; FEMA begins to approve projects 
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NORMAL APPLICATION 

Time Period Event 

Week 0 Disaster Declared 

Week 3-4 Letter of Intent period opens 

Week 8 Letter of intent period closes 

Week 10 SHMO sends out application packages.  

Week 24 Applications due at HSEM 

Week 24-36 HSEM completes eligibility review. 

Week 40 SHMT meets to review applications 

Week 52 Completion of submission of projects to 

FEMA; FEMA begins to approve projects 

 

 

B.  Letter of Intent Submission 

 

1.  The community will submit a Letter of Intent to the SHMO by the deadline identified on 

the Letter of Intent.  

 

2.  The letter of intent will include; 

 

a. local point of contact information (Name, Organization, Address, Telephone Number, 

and e-mail address) 

b. an estimated project cost 

c. A brief description of the project 

 

3.  The State Hazard Mitigation Officer will review the letters of intent to ensure the project 

is eligible for program funding. 

 

4.  Only applicants submitting a letter of intent will receive an application package. 

 

C.  Full Project Application Development and Submission 

 

1.  The SHMO is responsible for ensuring that Application packages and other supporting 

information is provided to HMGP applicants (Appendix C – HMGP Project Application). 

Application Forms will be provided to the local point of contact, along with other information to 

assist them in developing the project.  
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2.  Applicants for HMGP funds must submit a complete application. If an applicant is 

unable to submit a complete application by the above mentioned time frames, their project will 

be reviewed in the next round of funding. 

 

3.  State Hazard Mitigation staff will review all applications to determine if the required 

information has been provided, and the minimum application and project eligibility criteria have 

been met. If it has not, the applicant will be notified of the need to provide additional 

information. Projects will not be approved unless they are complete. Full project applications 

consist of the following: 

 

a. Application must be signed by the chief elected official 

b. Project Description (Scope of Work) 

c. Budget with supporting fiscal documentation and funding sources 

d. Implementation plan, including land use plan if acquisition 

e. Work schedule 

f. Other supporting documentation, including public notices and minutes from  committee 

meetings (Flood Insurance Rate Map, and Topographical map of the project area). 

 

4.  The SHMT will meet to review and rank the full project applications.  

 

5.  For selected applications, state Mitigation staff will then complete the environmental 

review including the completion of the Record of Environmental Review (REC), cost-

effectiveness review including conducting a benefit-cost analysis for each project, and a 

completeness review. This will be conducted as the final step before sending to FEMA. FEMA is 

the final decision-maker for all environmental requirements. 
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VIII. PROJECT REVIEW, RANKING, AND SELECTION 

 

A. Priority 

 

The priorities are established by the State of New Hampshire based on the unique characteristics 

of the event, Mitigation Action Plan and the State of New Hampshire Standard Mitigation Plan: 

 

a. Priority will be given to projects in the declared counties over projects in other counties. 

b. If there are enough eligible “bricks and mortar” projects from the declared counties, 5% 

initiative funds will be folded into general project funds. Similarly 7% planning funds 

will be folded into general project funds in the same scenario.  

 

B. Review Process 

 

1.  The SHMO and/ Mitigation staff will perform the initial review of Letters of Intent and 

full project applications to ensure all information and documentation is provided. A mitigation 

staff member will be assigned to each applicant developing a project application. That staff 

member will make the staff presentation at the SHMT meetings for that particular project. 

 

2.  The SHMO will chair the SHMT for the HMGP. Representatives from the following 

agencies/organizations are permanent members of this team: 

 

a.  Homeland Security and Emergency Management (HSEM) 

b.  Department of Environmental Services (DES) 

c.  Office of Energy and Planning (OEP) 

d.  Department of Transportation (DOT) 

e.  Department of Resources and Economic Development (DRED) 

f.  Department of Historical Preservation 

g.  Federal Emergency Management Agency (FEMA) 

 

3.  Additional State Agency representatives will be determined by the nature of the projects 

for which HMGP funds have been requested. Appropriate Federal agencies may also be asked to 

help review the merits of certain types of projects. 

 

C. Evaluation and Ranking of Projects 

 

1.  The SHMT will review all applications according to established criteria. Evaluation of 

projects is based on two types of criteria: NFIP compliance and the composite team score. 
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a.  NFIP Evaluation – Hampshire Office of Energy & Planning (OEP) will evaluate each 

community according to NFIP/Floodplain Management criteria utilizing findings from 

Community Assistance Visits (CAVs) The NFIP evaluation will be based on a file review. 

 

b.  Composite Team Score and Additional Evaluation Criteria – The membership of the 

Review Team will evaluate each project according to the other criteria worth another 115 points 

(see Appendix B). Criteria used to evaluate the projects include but are not limited to the 

following: 

 

1. Whether the community was in the declared or impacted area, 

2. Consistency with state and local mitigation plans, 

3. The community’s ability to manage a grant, 

4. Durability (longevity) of the proposed mitigation solution, 

5. Repetitive nature of the hazard the mitigation option is designed to protect against, 

6. Implementation of day-to-day mitigation programs outside of HMGP, 

7. Other criteria as necessary Projects are ranked according to their total evaluation score, 

highest to the lowest. 

 

2. The SHMT will meet to review HMGP applications.  

 

D. Selection 

 

1.  Project application, following the evaluation and ranking of projects, the SHMT will 

make the following recommendations to the GAR: 

a. Projects recommended for approval, and, 

b. The order in which projects should be funded (i.e., a listing of the projects by priority). 

 

2.  In the event two or more projects are tied in rank, they will be listed according to their 

benefit-cost ratios (B/C). In the event of another tie, the NFIP score will determine the highest 

score. 

 

3.  The GAR will make the final decision regarding the selection, level of funding for, and 

ranking of projects by priority. Those projects not selected for funding will be forwarded to 

FEMA for approval as zero funded projects. This means that if additional funds become 

available, or if cost-underruns occur in other projects, the zero funded project can receive 

funding for the approved project. 

 

4.  The GAR will notify all applicants of the decision made by the state relative to their 

proposed project. All applications will be forwarded to FEMA for their review and final 

approval. 

 

5.  All approved mitigation projects must be submitted to FEMA for environmental 

concurrence and obligation of funds twelve (12) months from the date of the disaster declaration. 

If necessary, the state can request up to two additional (2) ninety (90) day extensions to the one 
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year application deadline (for a total of 18 months). FEMA must obligate all HMGP funds within 

twenty-four (24) months of the declaration date. 

 

 

E. Award 

 

1.  FEMA will sign the REC and approve projects when all submittal requirements are met 

and in a timely manner. Within seven (7) days of project approval, the state will be notified. 

 

2.  Prior to project approval and if notice has been received by the SHMO, the local official 

of the community (project point-of-contact), the HSEM Field Liaison, the HSEM PIO (if not 

already notified), and HSEM Director will be notified by the SHMO. Preferably this will be done 

by e-mail or FAX to ensure that local and state staff are aware in the case that there is media 

follow-up due to an early FEMA and/or Congressional press release. 

 

3.  After either a FAXed or mailed copy of the FEMA approval of a project has been 

received by the State Hazard Mitigation Officer, a congratulatory letter followed by the 

State/Local Agreement and other administrative forms from the SHMO. 
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IX. PROJECT INITIATION 

 

A.  General 

 

1.  Homeland Security & Emergency Management will serve as the Grantee for project 

management and accountability of funds in accordance with 44 CFR Part 13 and appropriate 

OMB Circulars. (Sub-grantees are accountable to the Grantee for funds that have been awarded 

to them and will utilize the same resources.) 

 

2.  The SHMO will provide the approved community with the State/Local Agreement, (see 

Attachments 1). The Chief Elected Officials (CEO) must sign the agreement and return to the 

SHMO within thirty (30) days of receipt. If a problem should arise with the agreement, the 

SHMO should be notified as soon as possible to avoid any delays in beginning the project. 

 

3.  Upon receipt of the signed agreement the SHMO will initiate the process of the execution 

of the agreement with the Governor & Executive Council. 

  

4.  The designated local Project Manager will meet with the Mitigation Project Manager 

within thirty (30) days of submission of the signed State/Local agreement (see Section program 

monitoring on more specific information on this Implementation Meeting). 

 

5.  Based upon the approved project application and work schedule for a project, both the 

HSEM and local community will implement a record keeping and financial system relative to the 

project. 

 

6.  Sub-grantees will submit quarterly progress reports (Attachment 3) to the SHMO. 

Program regulations and this Administrative Plan identifies specific due dates for these reports 

(see Section Grant Monitoring – Reports.). The SHMO will submit quarterly progress reports to 

FEMA. The final report will be a complete assessment of project accomplishments and will meet 

44 CFR Part 206 requirements. 

 

7.  The Mitigation Project Managers will monitor and evaluate project accomplishments, and 

adherence to the work schedule. Problems will be reported to the SHMO, and FEMA HMO as 

soon as identified. 

 

8.  The Mitigation Project Manager, SHMO, will review advance of funds requests, time 

extension requests, and cost overruns. Time extensions will be granted at three-month intervals. 

 

9.  The Mitigation project Manager will coordinate individual project close out and the 

SHMO will coordinate the overall grant closeout. 
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B.  Advance of Funds 

 

1.  The state may advance a portion of the federal share of the cost of an approved hazard 

mitigation project. 

 

2.  An initial advance will be made to an applicant based on expenditures necessary to start 

the project; ensuring that the remaining work to be completed is well within the dollar amount of 

the approved project. Additional advances will be made as long as expenditures can be 

documented, good recordkeeping is maintained, and sound fiscal procedures are used. 

 

3.  A request for an advance of funds must be submitted in writing to the SHMO. The 

request must be made using the form in Attachment 2. Request for funds should be made at 

least 4 – 6 weeks prior to the identified need, and should be expended within thirty (30) days of 

receipt. 

 

4.  If the request for an advance of funds is approved, disbursement documentation will be 

prepared and the applicant advised that its request has been approved. The applicant will also be 

advised as to the dollar amount approved, and the approximate date by which a state warrant 

may be expected. 

 

5.  If the request is denied, the applicant will be so advised, and given the reason for the 

denial. Requests will be denied if the sub-grantee is not up-to-date in submitting quarterly 

reports. 
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C.  Time Limits and Extensions 

 

1. Time Limits 

 

a.  As a general rule, projects must be initiated within ninety (90) days of the approval date. 

When FEMA approves a project, the initial approval period is (3) three years, however, the state-

local grant agreement has a timeframe of two (2) years from the date of project approval by 

FEMA. Exceptions to these time limits may be granted for certain types of projects and/or 

special circumstances. 

 

2. Time Extensions 

 

a.  If a sub-grantee determines that it will not be able to complete its project by the time 

specified in the state-local grant agreement, it must immediately notify the Mitigation Branch 

Project Manager, and request a time extension. In its letter, the sub-grantee must: 

1.  Explain why it will not be able to meet the completion deadline; 

2.  What project work remains; 

3.  When it anticipates the project will be completed. 

4.  Provide a signed request for extension by the appropriate local authority. 

 

b.  Upon receipt of the time extension request, the Mitigation Branch Project Manager will 

review the request for appropriateness and determine whether the extension request is necessary 

for the state-local agreement, for the FEMA approval, or both. The Mitigation Branch Project 

Manager will send the extension request form (for a state-local agreement extension request) to 

the sub-grantee for signature. If a FEMA extension request is needed, the Mitigation Branch 

Project Manager will complete the extension request form and prepare the request letter for the 

GAR signature. Extension requests to the FEMA period of performance must be submitted 

to the FEMA Regional Office no later than 60 days prior to the expiration of the period of 

performance. 

 

c.  The Mitigation Project Manager will then forward the request, signed form(s) and 

prepared letters (if necessary) with a recommendation to the SHMO who will then forward the 

request to the GAR and/or FEMA (if necessary), along with a recommendation for approval or 

disapproval. 

 

d.  The Mitigation Branch Manager is responsible for ensuring that projects are operational 

within approved timeframes.
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D.  Cost Overruns/Under runs 

 

1.  Sub-grantees will be required to notify their assigned Mitigation Program Manager by 

letter as soon as they determine that they will have a project cost overrun. The letter should 

include the dollar amount of the overrun, the reason for the overrun, and an appropriate 

justification and documentation (invoices, copies of contracts, pictures, and so on) to support the 

additional costs. 

 

2.  The SHMO in consultation with the Mitigation Project Manager will evaluate each cost 

overrun. If the evaluation indicates that the cost overrun is justified, and if funds are available, 

the SHMO may recommend the approval of cost overruns. Cost overruns will be approved only 

if funds are available in the grant program to support the additional amount requested. 

 

3.  The SHMO will forward all such cost overruns, along with a recommendation for 

approval, to the FEMA Region 1, Regional Administrator. The Regional Administrator will 

notify the SHMO of the final determination made on the overrun. 

 

4.  The community must notify the SHMO as soon as possible if a cost under runs will 

occur. 

 

5.  Any request for deviation from an approved project must be consistent with and approved 

in accordance with current FEMA policy guidance as it relates to a change of project scope. This 

may trigger the need to review the project environmentally and a new benefit-cost analysis 

completed. FEMA must approve the amended project.  
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X APPEALS 

 

  An eligible applicant or sub-grantee may appeal a decision made by the Mitigation 

Branch staff regarding projects submitted for funding under the HMGP. The appeal must be in 

writing, and contain sufficient additional information beyond that submitted with the original 

application, to warrant consideration.  

 

There are two types of appeals: those appealing state policies and those appealing Federal 

(FEMA) policies. The appeal will be made to the SHMO who will then determine whether the 

appeal is to a state policy or Federal policy. Upon this determination, the processes identified 

below will be followed accordingly.  

 

Appeals relate to state decisions based on state policies such as determinations made by 

the State Hazard Mitigation Team, NFIP compliance, state mitigation priorities, state/local 

agreement issues, reasonable and necessary costs associated with project management, etc. are 

usually state appeals.  

 

For issues regarding program eligibility, time extensions beyond the FEMA approved 

time for the grant overall, determination of allowable project management costs, allowable 

project costs, and other project implementation requirements, or the state’s interpretation of any 

Federal policy related to these issues is usually a Federal appeal.  

 

Any appeal disputing the benefit-cost ratio (BCR) for a specific property or project must 

be accompanied by a benefit-cost analysis conducted by the appellant in accordance with FEMA 

guidelines. 

 

A.  State Appeals There are two levels of state appeal. The State Coordinating Officer 

(SCO) for Grants is the decision-maker for the first appeal. If a second appeal is necessary the 

Governor’s Authorized Representative (GAR) makes the decision on the second appeal. 

 

1. All applicant appeals must be submitted in writing to the SCO within thirty (30) days 

of the date of the letter notifying the applicant of the State Mitigation Officers decision. The 

SCO will respond within thirty (30) days of the applicant’s letter. 

 

2. If the applicant does not agree with this decision they can appeal to the GAR. The 

applicant must provide additional information supporting their position to the GAR within thirty 

(30) days of the first decision letter. The GAR will respond within thirty (30) days of receipt of 

the request for appeal. The GAR’s decision is final and no other state appeals will be considered. 

 

3. The GAR may, on behalf of an applicant or the state, request guidance and/or a 

decision from FEMA related to an applicants appeal to the state. If guidance is requested from 

FEMA, the GAR will notify the applicant and an additional thirty (30) days will be added to the 

time frame for response from the GAR. 
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B.  Federal Appeals The applicant or sub-grantee has the option of appealing to FEMA for a 

decision relating to Federal policy. 

 

1.   In that instance the appeal will be in writing, and will be submitted to the SHMO. 

All Federal appeals on behalf of the applicant or state are made by the Executive Director, the 

Homeland Security and Emergency Management Agency. 

 

2.  The Mitigation Branch may prepare materials and information including a 

summary and staff recommendation related to the issue being appealed to be forwarded to 

FEMA. 

 

3.  The appeal will then be forwarded to the FEMA Regional Administrator within 

sixty (60) days of the date the applicant requests the appeal. 

 

4.  Per the 44 CFR Part 206.440 FEMA will respond within ninety (90) days. 

 

5.  An appeal of the FEMA decision may be made within the following ninety (90) 

days to the FEMA Associate Director in Washington. FEMA will respond within ninety (90) 

days and the decision is final. No other appeals exist. FEMA’s decision will be in writing to the 

state. The state will copy the applicant with FEMA’s decision. 
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XI. TECHNICAL ASSISTANCE 

 

As a general rule, applicants for HMGP funds will be responsible for obtaining any technical 

assistance they may need in order to develop a hazard mitigation project proposal, or to carry out 

a hazard mitigation project. Technical assistance will be available from the New Hampshire 

Homeland Security & Emergency Management mitigation staff, and FEMA Region 1, 

Mitigation Division. Applicants may also request assistance from Regional Planning 

Commissions, and State agencies. Applicants who want such assistance will be advised to notify 

the SHMO.



 30 

XII.  PLAN REVIEW AND UPDATING 

 

A.  This Administrative Plan and procedures will be reviewed annually by the SHMO or 

when a Presidentially declared disaster occurs, whichever comes first, to ensure compliance with 

law, implementing regulations, and state policies. It will be updated as needed to reflect 

regulatory or policy changes, or to improve program administration and will be submitted to 

FEMA for approval during the second quarter of the federal fiscal year. 

 

B. Following a Presidential disaster declaration, the SHMO will prepare any updates, 

amendments, or revisions to the plan that are required in order to meet current policy guidance or 

changes in the administration of the HMGP, and submit the plan to FEMA for approval. 

 

C.  FEMA will reply in writing that the plan is approved and/or if any further revisions 

required. FEMA will provide a timeframe for submission of any corrections in their letter. 

 

D. At this time the Grantee’s decision regarding the FEMA policy memo dated November 

26, 2007 on Section 324 Management Costs the 4.89% will be allocated to the State for the 

purpose of managing the HMGP program.   

 

Sub-grantee management costs – There will be No management cost allocated for projects. 

Exception – If the project requires on-site management during construction. However, these 

costs must be reflected in the project budget.
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Appendix A - HMA PROJECT EVALUATION FORMS 

 
SCORING THE APPLICATIONS 

 

As a member of the SHMT, you are being asked to score each of the project applications based 

on the criteria used in the National Evaluation (explained in detail below). Each of the 

applications will be scored with a scoring range from 0-100 based on the percentage breakdown 

that is in keeping with the breakdown that will be used by FEMA and the National Evaluation 

Panel. An example scoring sheet, blank scoring sheet and project applications are attached. 

 

This composite team score will be then combined with a score completed by HSEM staff using 

the National Review criteria – these are objective criteria that either the applicant/application 

does or does not have. The combined score will then be used to rank the projects for submission 

to the national competition. If you find the application doesn’t contain the information you need 

for a particular scoring portion, we will have the full application plus all attachments at the team 

meeting. During the team meeting, each project will be reviewed and discussed before scores 

will be added. A composite score will be developed. The excerpts below are from the larger 

guidance document from FEMA which can be found at: 

Insert HMA Guidance Link 

 

This is provided for your background and to offer insight into FEMA’s evaluation and ranking 

process. It is hoped by going through this exercise that we will select and forward the “best of 

the best” projects from New Hampshire. 

 

Thank you!!!
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NATIONAL RANKING (This will be done by HSEM staff) 

 

FEMA will score all eligible mitigation planning and project sub-applications on the basis of 

predetermined, objective, quantitative factors to calculate a National Ranking Score for each sub-

application. All mitigation planning and project sub-applications will be sorted in descending 

order based on National Ranking Scores. FEMA will forward from the National Ranking to the 

National Evaluation the highest scoring sub-applications representing not less than 150 percent 

of available funds.  

 

National Ranking factors are: 

 

National Ranking Factor Plans Projects 

The priority given to the sub-application by the Applicant in 

their PDM grant application (35% - this criteria will 

obviously not be included as part of the HSEM scoring 

as it will be the outcome of scoring the other factor plus 

the SHMT composite score from the National 

Evaluation Criteria) 

35% 35% 

Assessment of frequency and severity of hazards 30% N/A 

Whether the Applicant has a FEMA-approved Enhanced 

State/tribal hazard mitigation plan by the application 

deadline 

15% 20% 

Community mitigation factors such as Community Rating 

System class, Cooperating Technical Partner, participation 

as a Firewise Community, and adoption and enforcement of 

codes including the International Code Series and National 

Fire Protection Association 5000 Code, as measured by the 

Building Code Effectiveness Grading Schedule 

15% 15% 

The percent of the population benefiting, which equals the 

number of individuals directly benefiting divided by the 

community population 

N/A 15% 

Whether the project protects critical facilities N/A 10% 

Status of the local sub-applicant as a small and 

impoverished community 

5% 5% 

TOTAL POINT VALUES 100% 100% 
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NATIONAL EVALUATION (This will be done by the New Hampshire State Hazard 

Mitigation Team) 

 

National panels, chaired by FEMA and composed of representatives from FEMA Headquarters 

and Regions, other Federal agencies, states, territories, Federally recognized Indian tribal 

governments, and local governments will convene to evaluate the mitigation planning and 

project sub-applications forwarded from the National Ranking. Evaluators will score sub-

applications based on predetermined qualitative factors to calculate a National Evaluation Score 

for each sub-application. FEMA will ensure that panel evaluations are conducted consistently 

and fairly with no conflicts of interest. All mitigation planning and project sub-applications will 

be granted equal consideration during the National Evaluation regardless of their National 

Ranking Score. After the National Evaluation is completed, all planning and project sub-

applications will be sorted in descending order based on National Evaluation Scores. 

 

National Evaluation criteria (NEC) are: 

 

National Evaluation Factor Plans Projects 

Strategy for and identification of appropriate and useful 

performance measures to assure the success of the proposed 

mitigation activity 

30% 30% 

Sufficient staff and resources for implementation of the 

proposed mitigation planning process or proposed 

mitigation project 

30% 20% 

Thoroughness of SOW that demonstrates an understanding 

of the planning process and a methodology for completing 

the proposed mitigation plan 

30% NA 

Project sub-application demonstrates that the proposed 

mitigation activity reduces the overall risks to the 

population and structures 

NA 20% 

Durability of the financial and social benefits that will be 

achieved through the proposed mitigation project 

NA 15% 

Leveraging of Federal / State /tribal /territorial /local & 

private partnerships to enhance the outcome of the proposed 

activity 

5% 5% 

Description of unique or innovative outreach activities 

appropriate to the planning process (e.g., press releases, 

success stories) that advance mitigation and/or serve as a 

model for other communities 

5% NA 

Protection of critical facilities NA 5% 

Inclusion of outreach activities appropriate to the proposed 

mitigation project 

NA 5% 

TOTAL POINT VALUES 100% 100% 
 
* Critical facilities are defined in FEMA’s PDM Guidance as Hazardous Materials Facilities, 
Emergency Operation Centers, Power Facilities, Water Facilities, Sewer and Wastewater 
Treatment Facilities, Communications Facilities, Emergency Medical Care Facilities, Fire 
Protection, and Emergency Facilities.
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Scoring Example 

 

Community Name & Project:  City of Floodville Depot St. storm water management project 

 

Criteria            Max Points  Score 

 

Strategy for and identification of appropriate and useful 

performance measures to assure the success of the proposed 

mitigation activity (30% of NEC) 

30 15 

Sufficient staff and resources for implementation of the 

proposed mitigation planning process or proposed 

mitigation project (20% of NEC) 

20 20 

Project sub-application demonstrates that the proposed 

mitigation activity reduces the overall risks to the 

population and structures (20% of NEC) 

20 10 

Durability of the financial and social benefits that will be 

achieved through the proposed mitigation project (15% of 

NEC) 

15 7 

Leveraging of Federal / State /tribal /territorial /local & 

private partnerships to enhance the outcome of the proposed 

activity (5% of NEC) 

5 1 

Protection of critical facilities (as defined in Section 5.1, 

Eligible Mitigation Project Activities) (5% of NEC) 

5 0 

Inclusion of outreach activities appropriate to the proposed 

mitigation project (e.g., signs, press releases, success stories, 

losses avoided analysis) that advance mitigation and/or 

serves as a model for other communities (5% of NEC) 

5 5 

TOTAL POINT VALUES 100% 58 
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Blank Score Sheet 

 

Community Name & Project: ______________________________________________ 

 

Criteria            Max Points  Score 

 

Strategy for and identification of appropriate and useful 

performance measures to assure the success of the proposed 

mitigation activity (30% of NEC) 

 

30 

 

Sufficient staff and resources for implementation of the 

proposed mitigation planning process or proposed 

mitigation project (20% of NEC) 

 

20 

 

Project sub-application demonstrates that the proposed 

mitigation activity reduces the overall risks to the 

population and structures (20% of NEC) 

 

20 

 

Durability of the financial and social benefits that will be 

achieved through the proposed mitigation project (15% of 

NEC) 

 

15 

 

Leveraging of Federal / State /tribal /territorial /local & 

private partnerships to enhance the outcome of the proposed 

activity (5% of NEC) 

 

5 

 

Protection of critical facilities (as defined in Section 5.1, 

Eligible Mitigation Project Activities) (5% of NEC) 

 

5 

 

Inclusion of outreach activities appropriate to the proposed 

mitigation project (e.g., signs, press releases, success stories, 

losses avoided analysis) that advance mitigation and/or 

serves as a model for other communities (5% of NEC) 

 

5 

 

TOTAL POINT VALUES 100%  
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Appendix B - HMGP PROJECT EVALUATION FORMS 

 

SCORING SHEET AND INSTRUCTIONS 

 

As a member of the SHMT, you are being asked to score each of the applications based on 

criteria similar to that used in the National Evaluation for the Pre-Disaster Mitigation Program 

and criteria found in 44 CFR 206.434. Please score each of the applications using a scoring range 

from 0-110 based on the breakdown on the blank scoring sheet. The evaluation criteria, an 

example scoring sheet, blank scoring sheet and project applications are attached. 

 

You may find that the application doesn’t contain the information you need for a particular 

scoring portion. You have access to nearly all of the information that was forwarded to our office 

in the PDF file. This is also the reason for the team meeting. At the meeting, HSEM Mitigation 

staff assigned to that application will provide a staff report. They will attempt to ensure that it 

has been completed fully and will also try to collect additional information/background on the 

project idea such as give an early indication of cost effectiveness (where data is available) and 

insight into local match commitment. Also, other team members will provide important input 

that may factor into your score. For example, the HSEM may be able to provide insight into the 

community’s ability to manage a complex grant (this gets at the financial and staff resources 

which is the third factor in scoring). The Office of Energy and Planning will be able to provide 

insight as to whether a community is doing day-to-day mitigation through participation in the 

Community Rating System (CRS), and doing their National Flood Insurance Program (NFIP) 

responsibilities.  

 

During the SHMT meeting, each project will be reviewed and discussed before scores will be 

requested – you can and should adjust your score based additional information from this 

discussion!  

 

After the meeting, a composite score will be developed. This composite score will be used to 

rank the applications. A separate NFIP score will be provided by the Office of Energy & 

Planning after the meeting, as they will be utilizing a Self Assessment Survey. The top ranked, 

most likely eligible projects will be forwarded to FEMA for their final approval and funding. 

PLEASE NOTE THAT ALL PROJECTS, TO BE APPROVED BY FEMA UNDER 

HMGP MUST MEET MINIMUM ELIGIBILITY CRITERIA! These criteria include 

environmental suitability, cost effectiveness, eligibility of the mitigation action proposed, 

mitigation plan consistency, and being in good standing with the NFIP. 

 

The goal of going through this exercise is to select and forward the “best of the best” projects 

from New Hampshire in a fair and objective manner.
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EVALUATION CRITERIA 

 

Evaluation factors for mitigation projects under HMGP and the respective weighting of each are: 

 

1.  Was the community in the declared disaster area? (25 percent – this is an all or nothing 

score); 

 

2.  Viability of the proposed mitigation project. Is it an appropriate strategy? Is it consistent 

with community plans/goals? Is it potentially cost-effective? Does it solve a problem 

independently or constitute a functional portion of a solution? (25 percent); 

 

3.  Sufficient staff and resources for implementation of the proposed mitigation project (15 

percent); 

 

4.  Durability of the financial and social benefits that will be achieved through the proposed 

mitigation project. Will the mitigation option, to the extent practicable, contribute to a long term 

solution to the problem it is intended to address? (15 percent); 

 

5.  Does the proposed mitigation project address a hazard where there has been repetitive 

impacts or occurrences in the project area? (10 percent); 

 

6.  Protection of critical facilities as defined below (5 percent)*; 

 

7.  Inclusion of outreach activities appropriate to the proposed mitigation project (e.g., signs, 

press releases, success stories, losses avoided analysis) that advance mitigation and/or serves as a 

model for other communities (5 percent); and 

 

8.  BONUS: If the project is for flood hazard mitigation, does it include 

acquisition/demolition which is the priority mitigation activity for the State of New Hampshire? 

(10 points – this is an all or nothing score); 

 

9.  BONUS: Does community participate in other mitigation programs (CRS, FEMA CTP, 

Firewise)? (5 points); 

 

*Per FEMA PDM Guidance, critical facilities are defined as Hazardous Materials 

Facilities, Emergency Operation Centers, Power Facilities, Water Facilities, Sewer and 

Wastewater Treatment Facilities, Communications Facilities, Emergency Medical Care 

Facilities, Fire Protection, and Emergency Facilities
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Scoring Example 

 

Community Name & Project:  City of Floodville Depot St. storm water management project 

 

Criteria            Max Points  Score 

Was the community in the declared disaster area? (25 

percent – this is an all or nothing score) 

 

25 

 

25 

Viability of the proposed mitigation project. Is it an 

appropriate strategy? Is it consistent with community 

plans/goals? Is it potentially cost-effective? Does it solve a 

problem independently or constitute a functional portion 

of a solution? (25 percent) 

 

 

25 

 

 

15 

Sufficient staff and resources for implementation of the 

proposed mitigation project (15 percent) 

 

15 

 

10 

Durability of the financial and social benefits that will be 

achieved through the proposed mitigation project. Will the 

mitigation option, to the extent practicable, contribute to a 

long term solution to the problem it is intended to 

address? (15 percent) 

 

 

15 

 

 

15 

Does the proposed mitigation project address a hazard 

where there has been repetitive impacts or occurrences in 

the project area? (10 percent); 

 

10 

 

5 

Protection of critical facilities (5 percent) 5 0 

Inclusion of outreach activities appropriate to the 

proposed mitigation project (e.g., signs, press releases, 

success stories, losses avoided analysis) that advance 

mitigation and/or serves as a model for other communities 

(5 percent); 

 

 

5 

 

 

1 

BONUS: If the project is for flood hazard mitigation, does 

it include acquisition/demolition which is the priority 

mitigation activity for the State of New Hampshire? (10 

points – this is an all or nothing score) 

 

10 

 

0 

 

BONUS: Does community participate in other mitigation 

programs (CRS, FEMA CTP, Firewise)? (5 points) 

 

5 

 

0 

Total Score 115 71 

 100 

+15 Bonus Points 
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Blank Score Sheet 

 

Community Name & Project:  ____________________________________________________t 

 

Criteria            Max Points  Score 

Was the community in the declared disaster area? (25 

percent – this is an all or nothing score) 

 

25 

 

 

Viability of the proposed mitigation project. Is it an 

appropriate strategy? Is it consistent with community 

plans/goals? Is it potentially cost-effective? Does it solve a 

problem independently or constitute a functional portion 

of a solution? (25 percent) 

 

 

25 

 

 

 

Sufficient staff and resources for implementation of the 

proposed mitigation project (15 percent) 

 

15 

 

 

Durability of the financial and social benefits that will be 

achieved through the proposed mitigation project. Will the 

mitigation option, to the extent practicable, contribute to a 

long term solution to the problem it is intended to 

address? (15 percent) 

 

 

15 

 

 

 

Does the proposed mitigation project address a hazard 

where there has been repetitive impacts or occurrences in 

the project area? (10 percent); 

 

10 

 

 

Protection of critical facilities (5 percent) 5  

Inclusion of outreach activities appropriate to the 

proposed mitigation project (e.g., signs, press releases, 

success stories, losses avoided analysis) that advance 

mitigation and/or serves as a model for other communities 

(5 percent); 

 

 

5 

 

 

 

BONUS: If the project is for flood hazard mitigation, does 

it include acquisition/demolition which is the priority 

mitigation activity for the State of New Hampshire? (10 

points – this is an all or nothing score) 

 

10 

 

 

BONUS: Does community participate in other mitigation 

programs (CRS, FEMA CTP, Firewise)? (5 points) 

 

5 

 

 

Total Score 115  

 100 

+15 Bonus Points 
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Appendix C - Hazard Mitigation Grant Program Application 
 

 

 

 

 

 


